





Community Meeting December 2018



Meeting Objectives

Fayetteville Masjid Building Project

- > Project status and milestones
- > Financial status
- > Community feedback

Change to JIAR Board of Trustees

- > Amendments to By-Laws
- > Q/A and approval of amendments


Fayetteville Masjid Building Project

Project inaugurated in January 2018





RENDERING OF PRAYER HALL WITH MEZZANINE



Design Development Completed in August 2018

- > Exterior design
- **►** Interior design
- >Floor plan
- > Interior sections
- >Addition of mezzanine
- ➤ Islamic features (minbar, mihrab)







Current activities



Site Plan Approval by City of Durham

- ➤ Lengthy process (~ 8 months)
- > Process began in August, 2018
- ➤ Meeting held with local community and business owners
- ➤ Geotechnical survey conducted
- > 100-year flood analysis conducted
- ➤ Initial review and decision by January, 2019
- City Board of Adjustment approval by March,2019
- Final Site Plan approval by April, 2019



Also, working on sourcing materials and construction cost estimates

Future activities



Construction Document Approval

- > Faster process (~ 2-4 months)
- > Process will begin after site plan approval
- ➤ A full set of construction drawings will be submitted
- ➤ Projected final approval by August 2019


Construction Administration

- > Pre-selected contractor at a fixed cost, or
- Open bidding (takes 2 months)




- Construction begins: Aug. - Nov., 2019
- New Masjid: August 2020

Fayetteville Masjid Building Project




Fund collection continues before construction begins

JIAR financial status 2018 monthly donation (operation plus project)



2018 Pledge and Donation (Fayetteville project and Masjid operation)






Change to JIAR Board of Trustees

- ➤ Needs an Amendment to JIAR By-Laws (Article XI)
- > Approval needed from the Board, Trustees, and General Body (You!)

Current Organogram for JIAR Management



Board of Directors (BoD)

Main governing body with responsibilities to make policies and execute decisions

- > Changes every 4 years by election
- > Can appoint or remove Trustees if they want
- > Ultimate decision maker

Board of Trustees (BoT)

- Layer of protection, helping Jamaat in need
- Experienced, senior and wise community members
- > 5 volunteers selected by BoD for 10 years

Current Trustees

- 1) Br. Leon Thomas (Company CEO for 28 yrs.)
- 2) Br. Sa'id Abdulsalam (Imam, EPA Scientist)
- 3) Br. Naeem Lateef (Business owner, retired)
- 4) Dr. Hamdi El-Sourady (Pharmacist, retired)
- 5) Br. Jalil Belmouloud (Business owner)

Board of Trustees (BoT)

Functions according to current By-Laws

- Assure appropriate functioning of the JIAR in general compliance with the by-laws.
- Interpret the By-laws in case of ambiguity or conflict pertaining to the by-laws.
- Resolve conflict(s) by discussing with the Board of Directors and the Board of Trustees and vote on it.
- Choose any course of action it deems necessary to perform its functions.

Why changes to BoT needed?

- To better protect the sanctity of the Jamaat and its properties over generations to come, inshaAllah.
- Current By-Laws are not clear as to their authority
- > Currently, Trustees have limited or no authority over decision made by Board of Directors (BoD)
- Currently, the body is selected by BoD for a limited term
- > The body is less functional and not autonomous

Recommended Major Changes

Items	Current By- Laws	Proposed Changes
Number of Trustees	5	10 including Imam
Term	10 years or less	Life time & Perpetual
Selection	By BoD	Self-sustaining & autonomous
Authority	LimitedNo authorityover BoD	 Ultimate authority Can change or remove Board of Directors Decisions binding to all

Amendment Process and Current Status





Jazakum Allahu Khairan for your time and input